

Pampanito Deployment Checklist

This checklist is for deploying SubmarineDocent for live use on USS Pampanito or in the museum environment.

Scope

- ☐ Confirm the target deployment mode:
- ☐ **On-prem/local network** for the live Pampanito tour and museum devices.
- ☐ **Render/cloud** only for the public website if that is still needed in parallel.
- ☐ Confirm the production entry URL that visitors should use.
- ☐ Confirm whether the deployment is **tour only** or **tour + FAQ + Eternal Patrol + feedback/contact features**.

Content Freeze

- ☐ Freeze the web content to be deployed from [web](#).
- ☐ Freeze the corpora to be deployed from [corpora](#).
- ☐ Verify the Pampanito tour stops and labels in [web/pampanito.html](#).
- ☐ Verify the tour media manifest in [web/pampanito-tour-cues.js](#).
- ☐ Verify all required video files are present under [web/videos](#).
- ☐ Verify required images are present under [web/images](#).
- ☐ Verify FAQ corpus and category files are final if the FAQ site is part of the deployment.
- ☐ Verify Eternal Patrol data is final if that page is part of the deployment.

Hardware And OS

- ☐ Identify the production machine that will host the app.
- ☐ Confirm the host OS and version.
- ☐ Confirm the machine has stable power, automatic restart behavior, and enough disk space for media.
- ☐ Confirm Python 3.9+ is installed.
- ☐ Confirm the repo has been copied to the target machine.
- ☐ Confirm the Python virtual environment is created and dependencies install cleanly from [requirements.txt](#).

Network

- ☐ Assign a stable local IP address or DHCP reservation to the host machine.
- ☐ Record the final visitor URL.
- ☐ Confirm museum Wi-Fi or local LAN coverage reaches the visitor area.
- ☐ Confirm the device firewall allows the chosen ports.
- ☐ If the host name will start with **pampanito.**, verify that behavior is intentional because [api/main.py](#) redirects **pampanito.*** hosts to the tour page.

TLS And Browser Trust

- ☐ Decide whether visitors will use HTTP or HTTPS.
- ☐ If using HTTPS on-site, generate or install the production certificate and key in [certs](#).
- ☐ Verify the certificate subject matches the actual URL visitors will open.
- ☐ Trust the certificate on museum-managed iPhones/iPads if self-signed certs are used.
- ☐ Test microphone access on the real visitor devices, because speech features are sensitive to browser security context and certificate trust.

Secrets And Environment Variables

- ☐ Create a local `.env.local` file on the deployment machine if using the HTTPS startup flow.
- ☐ Set `GROQ_API_KEY` if server-side transcription is required.
- ☐ Decide whether `SMTP_USER` and `SMTP_PASS` should be set to enable contact/feedback email sending.
- ☐ Confirm SMTP credentials are app-specific credentials, not a personal primary password.
- ☐ Decide whether `OPENAI_API_KEY` is needed for this deployment. The current repo primarily uses Groq for transcription and an internal stub for answer synthesis, so this may not be required for on-prem launch.
- ☐ Decide whether `USE_LLM` should remain off or be enabled.

Runtime Choice

- ☐ Choose the startup path:
- ☐ `Local HTTPS launch` via [start_https.sh](#) on port 8443.
- ☐ `Plain uvicorn HTTP launch` via `uvicorn api.main:app --host 0.0.0.0 --port 8000`.
- ☐ Prefer the HTTPS path if visitor devices will use speech recognition or microphone-driven features.
- ☐ Confirm startup commands are wrapped in `launchd`, `systemd`, or another auto-restart mechanism for production.

App Behavior Review

- ☐ Confirm the root-route behavior is correct for the production host.
- ☐ Confirm whether the welcome page should be shown on first visit.
- ☐ Confirm whether the `visited=1` cookie skip behavior is acceptable for shared visitor devices.
- ☐ Confirm the Pampanito password gate behavior is correct for the production hostname and IPs in [web/pampanito.html](#).
- ☐ Remove or update any hard-coded local IPs before final deployment if the production IP differs from `192.168.0.108`.
- ☐ Review any links in [web/welcome.html](#) that point to external services or analytics.

Data Persistence And Backups

- ☐ Decide which files must be writable in production.
- ☐ Confirm how visitor feedback will be retained.
- ☐ Confirm how contact submissions will be retained if SMTP is unavailable.
- ☐ Back up the corpora before launch.
- ☐ Back up [web/pampanito-tour-cues.js](#) and all media assets before launch.

- ☐ Define a rollback plan to the last known-good repo snapshot.

Pre-Launch Smoke Tests

- ☐ Verify the server starts without errors.
- ☐ Verify the tour page loads at the final URL.
- ☐ Verify the FAQ page loads if it is part of the deployment.
- ☐ Verify the Eternal Patrol page loads if it is part of the deployment.
- ☐ Verify `api/main.py GET /health` returns successfully.
- ☐ Verify `POST /ask` works from the Pampanito page.
- ☐ Verify `POST /transcribe` works if `GROQ_API_KEY` is configured.
- ☐ Verify `POST /feedback` succeeds.
- ☐ Verify `POST /contact` succeeds or logs safely if SMTP is intentionally disabled.

Tour-Specific Tests

- ☐ Test every Pampanito stop in the selector.
- ☐ Verify each stop plays the correct primary media.
- ☐ Verify `After Deck` video plays.
- ☐ Verify `After Torpedo` video plays from the configured file mapping.
- ☐ Verify compartments without videos behave as expected.
- ☐ Verify `Audio Tour` hides visual media as intended.
- ☐ Verify `Video Tour` shows the first frame when available.
- ☐ Verify the play/pause button works on iPhone and desktop.
- ☐ Verify seeking on the progress bar works.
- ☐ Verify switching between audio and video preserves position well enough for live use.

Device Tests

- ☐ Test on at least one iPhone on the real museum network.
- ☐ Test on at least one Android device if Android visitors are expected.
- ☐ Test on one desktop or kiosk machine if staff will demo from a desktop.
- ☐ Test microphone permissions and question asking on real devices.
- ☐ Test page reload behavior and caching after a content update.
- ☐ Confirm no stale cached copy of `web/pampanito-tour-cues.js` is being used.

Operations And Monitoring

- ☐ Decide who owns day-of-launch support.
- ☐ Document how to restart the service.
- ☐ Document where logs are written.
- ☐ Document how to verify that the server is listening on the expected port.
- ☐ Document how to replace a tour video or cue manifest without breaking the deployment.
- ☐ Document who updates corpora, tour cues, and static media after launch.

Museum Handoff

- ☐ Prepare a one-page operator runbook.

- ☐ Provide the final visitor URL to museum staff.
- ☐ Provide the restart command to museum staff.
- ☐ Provide the location of media and cue files to the content owner.
- ☐ Provide the rollback procedure to the technical owner.
- ☐ Record all final IPs, hostnames, ports, and credentials storage locations in a private ops document.

Final Go/No-Go

- ☐ All required pages load at the production URL.
- ☐ All required tour stops play correctly.
- ☐ Speech, feedback, and contact behavior match the intended museum experience.
- ☐ Staff have restart instructions.
- ☐ Backups exist.
- ☐ Rollback path is tested.
- ☐ Launch approved.